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L April 1961
MEMORANDUM FOR THE RECORD

SUBJECT: OXCART: Action Ttems and Significant Problem Areas

?

-

1. At the OXCART Suppliers meeting held at[______ |30 March 1961, 25X1

the following action items or significant problem areas emerged, some of
which require follow-up attention by Project Headquarters.

Lockheed: Mr. C. L. Johnson

a., Titanium material deliveries in some instances are from
2 - 9% months late. Though TMC is the most reliable supplier of Titanium,
the foregoing problem still exists due to: (1) TMC has insufficient facili-
ties to handle the enormous job, (2) personnel at TMC working levels,
particularly foremen, apparently do not get the word or tend to give priority
to steel production due to more attractive incentive pay benefits, and (3)
quality control requirements are necessarlly strict and result in a high rate
of rejection of materials.

Action: CH/DB/DPD will arrange to have| | of
TMC, visit Washington for a meeting with Mr. Bissell.

b. The personnel build-up in manufacturing areas is 300 pecple
short of the predicted curve due to material shortages.

c. Tooling is abreast of manufacturing, but the corporate personnel
bumping process, due to seniority, still is :juite a problem and results in
inefficiency and in continuous personnel training program cycles.

d. Some decislons are required to proceed with A.R. tooling and
plastics.

Action: This topic was discussed at a special AR meeting.

e, Thel } has been having tire problems. At the
present stage of development it would be necessary to change tires under
consideration after seven landings. It was suggested that the| ]

Action: CH/DB/DPD will work with Colonel Geary and | | to

expedite work at[ | If necessary, key personnel at| | will ve
cleared. 25%1

f. A-12 #1 will be shipped to[______ ]and ground tested in
November, with first flight 1 December. Mr. Johnson could not present a
complete aircraft delivery schedule at this time. /¢9
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ge Lockheed is forwarding a letter to Headquarters requesting new
radio frequencies for the flight test stage of the program,

Action: Chlef, Communications Staff, DPD will handle this request in
conjunction with Colcnel Geary.

Pratt & Whitney J | 25X1

da. An engine problem has emerged relating to the compressor
running faster for a given air-flow. The fix, however, is well in hand
technically with two approaches to the problem now under consideration. It
was not known when the f£ix would be incorporated in engines. 1In any case,
engines will be retrofited.

b. Technical answers are known for the fuel control problems
remaining., Work on fixes 1s progressing on an accelerated basis.

¢o During the fuel discussion, Mr. Johnson reiterated that the
vapor pressure specification requirement is a most eritical one when fuel
tanks are empty and must be met.

d. Progress is being made in developing a proper lubricant pour,
He hoped eventually that diluents can be avoided.

e. P& has solved most engine fabrication problems. Also, there
w1lll be no problem in meeting revised engine delivery schedules.

25X1
f. The cancellation of thel engine program, which

has carried some J-58 development costs, will have some impact on the OXCART
engine development program. It is too early to report details.
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Perkin-Elmer - Dr, Scott:

a. The performance of camera test optics is better than estimated.

b. Windows will be the limiting factor in the performance of the
P&E camera system.

c. The present V/H sensor is deemed adequate. Therefore, a back-
up system approach is not warranted,

d. The weights of camera hardware thus far received have been
lower than original weight estimates.

€. Dr. Scott requires security guidance on how to handle optics
designed for OXCART which Scott feels have possible applications in other
prograns.

Action: OXCART Security Officer DPD will consult with Dr. Scott and the
P&E Security Officer,

Construction Program

a&. A decision is required regarding a third hangar for AF-12 use,

Action: Colonel Geary will discuss this matter with Mr. Bissell.

25X1
b. A decision is required regarding the installation of three GFE 25X1
1200 KVA power generatora[:::%:::::] or, alternatively, recourse to
commercial power which would require bringing in power'
25X1

Action: A special AF power consultant.[::::::::::] in coordination with 25X1
Colonel Geary and[___ ] is preparing a comparative cost paper on this
topic.

¢> The present control tower will be raised 40 feet and be used
for OXCART instead of resorting to the construction of a new tower,

d. The operational readiness pad located off the South end of the
runway 1s being desligned to accomodate two rather than three aircraft,
Mr. Johnson feels that plans should be made to accomodate threas aircraft on
the pad during the accelerated flight test program.

Action: CH/DB/DPD will amplify above action items in direct discussions with
Branches and personnel concerned.

. SIGNED

JOHN PARANGOSKY
Chief, Dgvelopment Branch, DPD
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2 -~ Asst/c#/DPD
3 -~ EX0/DPD
4 - c/ADMIN/DPD
5 - C/SECUR/DFD

6 - ¢/MAT/DPD

7 =~ C/CONTRACTS/DFD

8 - C/Special Operations/DPD
9 - DM

10 -~ Colonel Geary

11 - DB/DPD

12 -~ CH/DB/DPD

13 ~ RI/DPD Chrono
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